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1 Yes SXR KB Mirror Assembly 362 days Fri 12/5/08 Mon 4/26/10 —— |

2 E Yes Begin Fabrication 0 days Thu 10/1/09 Thu 10/1/09

3 Yes Fabricate and Procure 315 days Fri 12/5/08 Thu 2/18/10

4 Yes Mirror Bender 315 days Fri 12/5/08 Thu 2/18/10

5 Yes Bender Springs 3 wks Mon 1/11/10 Fri 1/29/10

6 N Yes LVDT 4 wks Mon 11/2/09 Fri 11/27/09 2

7 v Yes End Blocks 3 wks Tue 12/1/09  Mon 12/21/09

8 o Yes Translation Stages w/ home and limits 8 wks Mon 11/2/09 Fri 12/25/09 2

9 N Yes Puller Bellows 9 wks Thu 10/1/09 Wed 12/2/09 2

10 v Yes Internal Support Plate 6 wks Fri 12/5/08 Thu 1/15/09

11 v Yes Kinematic Balls 3.5 wks Tue 12/1/09 Thu 12/24/09

12 e Yes YAG Sheets 3 wks Fri 1/29/10 Thu 2/18/10

13 N Yes B4C Chin Guard 7 wks Thu 10/1/09 ~ Wed 11/18/09 2

14 Yes Vacuum Chamber 98 days Thu 10/1/09 Mon 2/15/10

15 e Yes Chamber 11 wks Tue 12/1/09 Mon 2/15/10

16 N Yes Vacuum hardware 10 wks Thu 10/1/09 Wed 12/9/09 2

17 v Yes Viewports 4 wks Thu 10/1/09  Wed 10/28/09 2

18 N Yes Pump Bellows 9 wks Thu 10/1/09 Wed 12/2/09 2

19 N Yes lon gauge/roughing tree 4 wks Thu 10/1/09  Wed 10/28/09 2

20 v Yes TSP and fillament 8 wks Thu 10/1/09  Wed 11/25/09 2

21 N Yes B4C Apertures 7 wks Thu 10/1/09  Wed 11/18/09 2
| 22 | No Chamber Legs for Metrology 2 wks Tue 1/26/10 Mon 2/8/10

23 v Yes Support 50 days Thu 10/1/09 Wed 12/9/09

24 o Yes Stand Weldment 6 wks Thu 10/1/09  Wed 11/11/09 2
|25 | Yes Struts 4wks  Thu11/12/09  Wed 12/9/09 24

26 v Yes Translation Stages w/ home and limits 9 wks Thu 10/1/09 Wed 12/2/09 2

27 o Yes Gearboxes and Harmonic Drives 10 wks Thu 10/1/09 Wed 12/9/09 2
|28 | Yes Encoders 4wks  Thu10/1/09  Wed 10/28/09 2
|29 | Yes Assemble 105 days Tue 12/1/09 Mon 4/26/10

30 No Receive Parts from SLAC 42 days Tue 12/1/09 Thu 1/28/10

31 E No IMS Motors 0 days Thu 1/28/10 Thu 1/28/10

32 N No lon Pump 0 days Tue 12/1/09 Tue 12/1/09

33 v No lon Pump Controller 0 days Tue 12/1/09 Tue 12/1/09

34 E No lon Guage 0 days Thu 1/28/10 Thu 1/28/10
| 35 |4 No Valves 0 days Thu 1/28/10 Thu 1/28/10

36 E No Camera Mounts 0 days Thu 1/28/10 Thu 1/28/10

37 E No Tooling Balls 0 days Thu 1/28/10 Thu 1/28/10
BEE No Mirror Bender 41days  Mon1/18/10  Mon 3/15/10
[ 39 | No Glue End Blocks on Substrates 3 wks Mon 1/18/10 Fri2/5/10 58,7

40 No Assemble/Align Substrates in Bender 2 wks Fri 2/19/10 Thu 3/4/10 39,4

41 No Complete bender assembly with puller stages 1wk Tue 3/9/10 Mon 3/15/10 40,44

42 No Vacuum Chamber 15 days Tue 2/16/10 Mon 3/8/10

43 No Assemble Chamber with Hardware and Blank-offs - Leak 1wk Tue 2/16/10 Mon 2/22/10 14

44 No Bake and Vacuum QA Chamber 2 wks Tue 2/23/10 Mon 3/8/10 43

45 No Support 12 days Thu 1/28/10 Fri 2/12/10

46 No Assemble Stages and Struts on Weldment 2 wks Thu 1/28/10 Wed 2/10/10 23FS+7 wl

47 No Set Hard stops, Switches and Align Encoders 2 days Thu 2/11/10 Fri2/12/10 46

48 No Set and Calibrate Mirror Bends 3 wks Tue 3/16/10 Mon 4/5/10 38,42,22

49 No Complete Assembly and prep for shipping 5 days Tue 4/6/10 Mon 4/12/10 48,44

50 No Ready for transportation to SLAC 0 days Mon 4/12/10 Mon 4/12/10 49

51 No Install and QA assembly at SLAC 2 wks Tue 4/13/10 Mon 4/26/10 50

52 No Ready for light 0 days Mon 4/26/10 Mon 4/26/10 51

53 Ve No Optic Substrates 205 days Mon 4/6/09 Fri 1/15/10

54 N Yes Design Complete 0 days Mon 4/6/09 Mon 4/6/09

55 v Yes Fabricate 25 wks Mon 6/8/09 Fri 11/27/09

56 N Yes Metrology 2wks  Mon 11/30/09 Fri 12/11/09 55

57 N Yes Coating 5wks  Mon 12/14/09 Fri 1/15/10 56

58 v Yes Optics ready for assembly 0 days Fri 1/15/10 Fri1/15/10 57
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